

FUTURE CONTRACT LETTING SCHEDULE

November 19, 2009

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Council Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council or Airport Board.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
S.E. 6th Street Bridge over the Des Moines River	Oct 26, 2009	Nov 24, 2009	Dec 7, 2009	Award 12/7 4 Week Bid Period
P.D. Metro Star Building Improvements	Oct 26, 2009	Nov 24, 2009	Dec 7, 2009	Award 12/7 4 Week Bid Period
Court Avenue & Water Street Gatewell and River Outlet	Nov 23, 2009	Dec 15, 2009	Dec 21, 2009	Award 12/21 3 Week Bid Period
WRA Southwest Area Diversion Facility, Phase 22, Segment 6	Dec 15, 2009	Jan 5, 2010	Jan 19, 2010	WRA Board, Award 1/19 2 Week Bid Period
Airport ACS & VSS Security Project	Jan 5, 2010	Jan 26, 2010	Feb 2, 2010	Airport Board, Award 2/2 3 Week Bid Period
Dean's Lake Storm Sewer Crossing Improvements	Jan 11, 2010	Jan 26, 2010	Feb 8, 2010	Award 2/8 2 Week Bid Period
Harriet Street Boat Ramp Repair	Jan 11, 2010	Jan 26, 2010	Feb 8, 2010	Award 2/8 2 Week Bid Period
2009 Bridge Embankment Scour Repair	Jan 11, 2010	Jan 26, 2010	Feb 8, 2010	Award 2/8 2 Week Bid Period
Franklin Avenue Library Renovation & Addition	Jan 12, 2010	Feb 9, 2010	Feb 23, 2010	Library Board, Award 2/23 4 Week Bid Period
E. 33rd Street & Easton Boulevard Intersection Improvements	Jan 25, 2010	Feb 9, 2010	Feb 22, 2010	Award 2/22 2 Week Bid Period
S.W. 30th Street Trail Connection at Carney Park	Jan 25, 2010	Feb 9, 2010	Feb 22, 2010	Award 2/22 2 Week Bid Period
Pump Station Emergency Power Generation - Phase 2	Jan 25, 2010	Feb 9, 2010	Feb 22, 2010	Award 2/22 2 Week Bid Period
E. Army Post Rd/Douglas Ave/41st & 42nd St Median	Jan 25, 2010	Feb 9, 2010	Feb 22, 2010	Award 2/22 2 Week Bid Period
Merle Hay Road Widening at Urbandale Avenue	Feb 8, 2010	Feb 16, 2010	Mar 8, 2010	Iowa DOT Letting Project Dev. Cert. 11/17/09
Airport Rental Car Service Facility	Feb 2, 2010	Feb 23, 2010	Mar 2, 2010	Airport Board, Award 3/2 3 Week Bid Period
Recreation Trail Signage Program - Phase 1	Feb 8, 2010	Feb 23, 2010	Mar 8, 2010	Award 3/8 2 Week Bid Period
WRA Combined Sewer Solids Separation Facility	Jan 19, 2010	Mar 2, 2010	Mar 16, 2010	WRA Board, Award 3/16 6 Week Bid Period
WRA Southwest Area Diversion Facility, Phase 22, Segment 3	Feb 16, 2010	Mar 2, 2010	Mar 16, 2010	WRA Board, Award 3/16 2 Week Bid Period
Pump Station Emergency Power Generation - Phase 1	Feb 22, 2010	Mar 9, 2010	Mar 22, 2010	Award 3/22 2 Week Bid Period
S.W. 7th Street Bridge over the Raccoon River Rehabilitation	Mar 8, 2010	Mar 16, 2010	Apr 12, 2010	Iowa DOT Letting Project Dev. Cert. 12/22/09
Grandview Golf Course Clubhouse	Feb 22, 2010	Mar 23, 2010	Apr 12, 2010	Award 4/12 4 Week Bid Period
Airport 2010 Roofing Improvements	Mar 2, 2010	Mar 23, 2010	Apr 6, 2010	Airport Board, Award 4/6 3 Week Bid Period
WRF Digester Improvements	Feb 16, 2010	Apr 6, 2010	Apr 20, 2010	WRA Board, Award 4/20 7 Week Bid Period
10th Street Reconstruction - Walnut St. to Mulberry St.	Mar 22, 2010	Apr 13, 2010	Apr 26, 2010	Award 4/26 3 Week Bid Period
Easton Boulevard Bridge over Four Mile Creek	Apr 12, 2010	Apr 20, 2010	May 10, 2010	Iowa DOT Letting Project Dev. Cert. 1/19/10