

★ Roll Call Number  
09-962

Agenda Item Number  
11

Date June 8, 2009

APPROVING CHANGE ORDER NO. 6 WITH  
PINNACLE CONSTRUCTION GROUP, LLC FOR  
ADDITIONAL WORK ON THE  
JOHN & MARY PAPPAJOHN SCULPTURE PARK  
FOR A TOTAL NOT TO EXCEED \$66,680

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 6 between the City of Des Moines and Pinnacle Construction Group, LLC, Shane E. Madison, President, 10626 Justin Drive, Urbandale, Iowa, 50322, for additional work on the John & Mary Pappajohn Sculpture Park, in an amount not to exceed \$66,680, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 09-379 attached)

Activity ID 11-2008-011

Moved by Vlassis to adopt.

FORM APPROVED: Kathleen Vanderpool  
Kathleen Vanderpool  
Deputy City Attorney

*SEB* Funding Source: 2009-10 CIP, Page Parks-17, Pappajohn Sculpture Garden, PKS169, being privately funded with collection and disbursement of the private funds by the Greater Des Moines Community Foundation

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
HENSLEY	✓			
KIERNAN	✓			
MAHAFFEY	✓			
MEYER	✓			
VLASSIS	✓			
TOTAL	7			

MOTION CARRIED

APPROVED

T. M. Franklin Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh City Clerk