
* Roll Call Number Agenda Item Number

/3e
DATE February 9, 2009

ACCEPTING COMPLETED CONSTRUCTION AN APPROVING FINAL PAYMENT
FOR SW 9TH STREET AT BELL AND PAR AVENUES TRAFFIC SIGNAL MODIFICATIONS,

IOWA SIGNAL INe.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached
report of the Jurisdictional Engineer, showing the cost of the construction of the SW 9th Street at Bell and Park
Avenues Traffic Signal Modifications, 04-2007-012, in accordance with the contract approved between Iowa
Signal Inc., Wayne Lesley, President, 7840 University Blvd., Des Moines, IA 50325, under Roll Call No.
07-819, of April 23, 2007, and the City of Des Moines, and recommending the acceptance thereof, be and the
same is hereby approved, and accepted, and

BE IT FURTHER RESOLVED: That $149,132.62 is the total cost, of which $141,675.99 has been paid the
Contractor, and $0.00 is now due and is hereby approved as final partial payment for the above project, the
remaining balance of$7,456.63 is to be paid at the end of thirt days, provided no claims or liens have been fied

against said contract. Said remaining balance of $7,456.63 is to be paid at the end of thirt days, also provided
that a release of this payment has been approved by the Iowa Department of Transportation through the Des
Moines Engineering Department. Said Engineering Department shall not release this payment until all projects
audits have been completed, and any monetary penalties resulting from audit deficiencies shall be deducted from
said balance of $7,456.63 before being released to the Contractor. The Mayor be and is hereby authorized and
directed to sign the Iowa Department of Transportation Certificate of Completion and Final Acceptance of
Agreement Work. In the event that at the end of said thirt (30) day period, claims are on fie as herein provided,
the City of Des Moines shall continue to retain from said unpaid funds, a sum not less than double the total
amount of all claims on fie, or the full Chapter 573 Code of Iowa retainage amount, whichever is lesser.

BE IT FURTHER RESOLVED: That the Engineering Department be and is hereby authorized and directed to
notify all persons and firms with outstanding Chapter 573 claims against said project, that the project has been
given final acceptance as completed by this City Council, that they have 60 days from such acceptance within
which to initiate suit to collect on their claims, and that if suit is not commenced within that time, the City of Des
Moines wil be required to release the retainage which it is now holding.

BE IT FURTHER RESOLVED: That the Des Moines Finance Director be and is hereby authorized to release
said retain age if suit is not fied as above provided.

Moved by to adopt.

FORM APPROVED: FUNDS AVAILABLE
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Kathleen Vanderpool
Deputy City Attorney
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Allen McKinley
Des Moines Finance Director
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13~
DATE February 9,2009

Funding Source: 2008-2009 CIP, Page Traffc-5, City-wide Signals, Channelization, and School Crossing
Protection Program, TFC091, Various Funding, Being:
$80,000 in Iowa DOT Traffic Safety Funds for 100% of Divisions I construction contract costs only (Max
$80,000) and $69,132.62 in G. O. Bonds from TFC091 for the remaining Division I costs and 100% of Division
2 work

CS- TSF -1945( 698)--85-77

~-;~B
COUNCIL ACTION YEAS NAYS PASS ABSENT

COWNIE
COLEMAN
HENSLEY
KIERNAN
MAHAFFEY
MEYER
VLASSIS
TOTAL

I, Diane Rauh, City Clerk of said City Council, hereby
certify that at a meeting of the City Council, held on
the above date, among other proceedings the above
was adopted.

IN WITNESS WHREOF, I have hereunto set my
hand and affxed my seal the day and year first above
written.

MOTION CARIED APPROVED

Mayor

City Clerk

04-2007-012 2
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LOC_MAP.DGN 1/21/2009 11 :25:34 AM



PROJECT SUMMARY
SW 9th St at Bell & Park Aves Traffice S

Activity ID 04-2007-012
On April 23, 2007, under Roll Call No. 07-819, the City Council awarded the contract for the above
improvements to Iowa Signal Inc., in the amount of $ 1 46,562.62 to modify traffce signals at SW 9th St. at
Bell & Park Aves.

Tabulated below is a history ofproject change orders.

Change

Order No.

i

Tuesday, January 06, 2009

Description
Initiated

By

8/1 0/2007 Engineerig
Additional sidewalk to access pedestrian pushbutton. 4
additional pedestrian signal heads with countdown timers.

Original Contract Amount

Total Change Orders

Percent of Change Orders to Original Contract

Final Contract Amount

Amount

$2,570.00

$146,562.62

$2,570.00

1.75%

$149.132.62

Page 1 of 1
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CITY o~ DE' moinE'""
ENGIEERNG DEPARTMENT
CITY HAL
40 ROBERT D. RAY DRIVE
DES MOINES, IOWA 50309-1891
(515) 283-4920
FAX (515) 283-4112

AU..MERICA CITY
1849,1976,1961

203

/3 (l

February 9,2009

CERTIFICATION OF COMPLETION

AGENDA HEADING:

Accepting completed construction and approving final payment for the SW 9th Street at
Bell and Park Avenues Traffic Signal Modifications, Iowa Signal Inc..

SYNOPSIS:

Approve the Jurisdictional Engineer's Certification of Completion, accept construction of
said improvement, and authorize final payment to the contractor.

FISCAL IMP ACT:

Amount: $149,132.62 As-Built Contract Cost

Funding Source: 2008-2009 CIP, Page Traffic-5, City-wide Signals, Channelization, and
School Crossing Protection Program, TFC091, Various Funding, Being:
$80,000 in Iowa DOT Traffc Safety Funds for 100% of Divisions I construction
contract costs only (Max $80,000) and $69,132.62 in G. O. Bonds from TFC091 for the
remaining Division I costs and 100% of Division 2 work

CERTIFICATION OF COMPLETION:

On April 23, 2007, under Roll Call No. 07-819, the City Council awarded a contract to
Iowa Signal Inc., Wayne Lesley, President, 7840 University Blvd., Des Moines, IA
50325 for the construction of the following improvement:

SW 9th Street at Bell and Park Avenues Traffic Signal Modifications, 04-2007-012

The improvement includes adding mast arm mounted signal indications on side streets
which do not currently have overhead signals, and side-mounted signal indications on all
approaches for better visibility; all in accordance with the contract documents including
Plan File Nos. 472-73/79 on SW 9th Street at Bell Avenue and Park Avenue, Des
Moines, Iowa

I hereby certify that the construction of said SW 9th Street at Bell and Park Avenues
Traffc Signal Modifications, Activity il 04-2007-012, has been completed in
substantial compliance with the terms of said contract, and I hereby recommend that the
work be accepted. The work commenced on June 13, 2007, and was completed on
February 3, 2008.



I further certify that $149,132.62 is the total cost of said improvement, of which
$141,675.99 has been paid the Contractor and $0.00 is now due and is hereby approved
as final partial payment for the above project, the remaining balance of $7,456.63 is to be
paid at the end of thirt days, provided no claims or liens have been fied against said

contract. In the event that at the end of said thirt (30) day period, claims are on fie as
herein provided, the City of Des Moines shall continue to retain from said unpaid funds,
a sum not less than double the total amount of all claims on fie, or the full Chapter 573
Code of Iowa retainage amount, whichever is lesser. The amount of completed work is
shown on the attached Estimate of Construction Completed.

~¿~~
Jeb E. Brewer, P.E.
Des Moines City Engineer
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