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DATE February 23,2009

ACCEPTING COMPLETED CONSTRUCTION AND APPROVING FINAL PAYMENT
AND ALSO APPROVING SUPPLEMENTAL CONTRACT IN THE AMOUNT OF $10,379

FOR POLICE STATION EMERGENCY GENERATOR, STROH CORPORATION

WHEREAS, pursuant to §573.27, Code of Iowa, Stroh Corporation is requesting that the City Council of the City
of Des Moines, Iowa, execute the attached supplemental contract for the uncompleted work on the project to
which its surety has consented in the attached extension of the contract bond for time required to complete the
supplemental contract.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA:
That the attached report of the Jurisdictional Engineer, showing the cost of the constrction and that Stroh
Corporation has satisfactorily completed more than 95% of the contract work on the Police Station Emergency
Generator, 04-2007-015, in accordance with the contract approved between Stroh Corporation, Kelly Reames,
Executive Vice President, 5000 Park Avenue, Des Moines, Iowa, 50321, under Roll Call No. 07-2420, of
December 17, 2007, and the City of Des Moines, Iowa, and recommending the acceptance thereof, be and the
same is hereby approved, and accepted, and

BE IT FURTHER RESOLVED: That $635,982.41 is the partial final construction cost (more than 95% of the
contract work completed) of which $604,183.24 has been paid the Contractor, and $0.00 is now due and is hereby
approved as final partial payment for the above project, the remaining balance of $31,799.17 is to be paid at the
end of thirt days, provided no claims or liens have been fied against said contract. In the event that at the end of
said thirt (30) day period, claims are on fie as herein provided, the City Council shall continue to retain from

said unpaid funds, a sum not less than double the total amount of all claims on file, or the full Chapter 573 Code
of Iowa retainage amount, whichever is lesser.

BE IT FURTHER RESOLVED: That the supplemental contract with consent of surety executed by Stroh
Corporation, dated February 23, 2009, for the constrction of the Police Station Emergency Generator, 04-2007-
015 , in the amount of $10,379.00, the same to be performed in accordance with the plans and specifications
which have been heretofore approved by the City Council, be and the same are hereby approved.

BE IT FUTHER RESOLVED: That the Mayor be and is hereby authorized and directed to sign said contract on
behalf of the City of Des Moines, Iowa, and the City Clerk be and is hereby authorized and directed to attest to
same.

BE IT FURTHE RESOLVED: That the Engineering Department be and is hereby authorized and directed to
notify all persons and firms with outstanding Chapter 573 claims against said project, that the project has been
given final acceptance as completed by this City Council, that they have 60 days from such acceptance within
which to initiate suit to collect on their claims, and that if suit is not commenced within that time, the City Council
will be required to release the retainage which it is now holding.
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DATE February 23,2008

BE IT FURTHER RESOLVED: That the Des Moines Finance Director be and is hereby authorized to release
said retainage if suit is not fied as above provided.

Moved by to adopt.

APPROVED AS TO FORM:

f

FUNS AVAILABLE:

~ 'Ú cKt,~..
Allen McKinley
Des Moines Finance Director

Funding Source: 2008-2009 CIP, Page Building-18, Police Station Remodeling, BLD062, G. O. Bonds

~

COUNCIL ACTION YEAS NAYS PASS ABSENT
CERTIFICATE

COWNIE

COLEMAN I, DIANE RAUH, City Clerk of said City hereby
HENSLEY

certify that at a meeting of the City Council of
said City of Des Moines, held on the above date,

KIERNAN among other proceedings the above was adopted.
MAHAFFEY

MEYER
IN WITNESS WHEREOF, I have hereunto set my
hand and affixed my seal the day and year first

VLASSIS above written.
TOTAL

MOTION CARRD APPROVED

City Clerk
Mayor
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PROJECT SUMMARY
Police Station Emergency Generator Reola

Activity in .04-2007-015

10

On December 17,2007 under Roll Call No. 07-2420, the City Council awarded the contract for the above
imrovement to Stroh Corporation, Inc., in the amount of $441,000.00 for the replacement of the emergency
generator and main switchgear at the Police Station.

Tabulated below is a history of project change orders.

Change

Order No.

1

2

3

4

5

6

7

Saturday, February 14,2009

Description
Initiated

By

7/28/2008
Move generator farher east to reduce noise into the
dispatch room.

User

7/28/2008
replace existing transformer pad per MidAmerican Energy
requirements.

Regulator

11/18/2008

Replace stone at top landing with concrete coated with
overlay system.

User

11/24/2008 User
Add drp pans over switch gear. Wider door into electrcal
room. Remove & replace existing subgrade under
transformer. Two annunicators added.

12/5/2008 User
Waterproofing needed under concrete at west landing.
Stone landing & steps at NE comer of building replaced
with concrete & overlay system.

12/15/2008 User
Prep asphalt for Public Works. Provide fuel heater for
generator day tank. Door closers added to access panels.
Additional curb & gutter around transformer.

12/17/2008 Contractor
Weather protection & heat needed for coating installation.

Amount

$68,740.00

$31,759.00

$20,536.60

$24,796.00

$23,691.62

$23,396.24

$2,062.95
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to

February 23, 2009

CERTIFICATION OF COMPLETION

AGENDA HEADING:

Accepting completed construction and approving final payment and also approving
supplemental contract in the amount of $10,379 for the Police Station Emergency
Generator, Stroh Corporation.

øn
CITY O~ DE' mOinE'fI

SYNOPSIS:

Approve the Jurisdictional Engineer's Certification of Completion, accept constrction of
said improvement, authorize final payment to the contractor, and authorize the Mayor to
sign a supplemental contract for the remaining uncompleted work in the amount of
$10,379.

ENEERNG DEPARTMENT
CITY HAL
40 ROBERT D. RAY DRIVE
DES MOINES. IOWA 50309-1891
(515) 283920
FAX (515) 283-4112

Amount: $635,982.41 As-Built Contract Cost

Funding Source: 2008-2009 CIP, Page Building-18, Police Station Remodeling,
BLD062, G. O. Bonds

AL-AMERICA CLLY
1119, 1976, 198120

CERTIFICATION OF COMPLETION:

On December 17,2007, under Roll Call No. 07-2421, the City Council awarded a
contract to Stroh Corporation, Patrick J. Miler, President/CEO, 5000 Park Avenue, Des
Moines, IA 50321 for the constrction of the following improvement:

Police Station Emergency Generator, 04-2007-015

The improvement includes replacement of the existing emergency generator and main
electrical distrbution panel in the Police Station at 25 East First Street, Des Moines, Iowa

I hereby certify that the construction of said Police Station Emergency Generator,

Activity il 04-2007-015, has been completed in excess of 95% of the contract work in

substantial compliance with the terms of said contract, and I hereby recommend that the
work be accepted. The work commenced on August 4, 2008, and was completed on
February 17,2009.
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As provided in Section 573.27 of the Iowa Code, Stroh Corporation is requesting that the
City Council of the City of Des Moines, Iowa, authorize the Mayor to execute a

supplemental contract in the amount of $10,379 for the uncompleted work shown in the
attached supplemental contract.

The Contractor's surety has consented to the extension of the contract. I hereby

recommend that the supplemental contract be approved. I further certify that the amount
of completed work is $635,982.41 and does not include the $10,379 supplemental

contract.

I further certify that $635,982.41 is the total cost of said improvement, of which
$604,183.24 has been paid the Contractor and $0.00 is now due and is hereby approved
as final partial payment for the above project, the remaining balance of $31,799.17 is to
be paid at the end of thirt days, provided no claims or liens have been filed against said

contract. In the event that at the end of said thirt (30) day period, claims are on file as

herein provided, the City of Des Moines shall continue to retain from said unpaid funds, a
sum not less than double the total amount of all claims on fie, or the full Chapter 573
Code of Iowa retainage amount, whichever is lesser. The amount of completed work is
shown on the attached Estimate of Constrction Completed.

~¿-~.-
Jeb E. Brewer, P.E.
Des Moines City Engineer
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